SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:19PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 119 Const Calendar Day: 266 Date: 01-Jun-2010 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: He, Philip Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:45am 06:00 pm Break: 00:30 Over Time:  03:00
Federal ID:
Location:
Reviewer: Mathur, Lalit Approved Date: 24-Jan-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

04-0120F4 Bid Iltem: 056 W-L05-OBG.056 W Line Lift 05 OBG Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM JAMES BENNINGHOVE 0.00 0.00 0.00 0.00 []
Ironworker APP JONATHAN CANITES 0.00 0.00 0.00 0.00 []
Ironworker INM JOHNNY CALZASCIA 0.00 0.00 0.00 0.00 []
Ironworker INM ENRIQUE ROBLES 0.00 0.00 0.00 0.00 []
Di ary: Dispute
Work description. 056 W-L05-OBG.056 —~

1. Closing the gap between OBG Lifts L4W and L5W of 2 meter by pulling OBG Lift L5W using high
strength rod and 2 100-ton jack sets on their longitudinal shear plates.

2. Install 2 seismic stop brackets on north side of the OBG Lift L5W, using bolt connection to connect the
brackets and the cradle frame. The bolt connection has been inspected for snug tightening and pre-
tensioning stages. Inspection tracking log has been filled and signed by me and ABF engineer. Minimum
bolt connection between OBG Lifts L4W and L5W has also been inspected by us.

3. Fitting up the backing bar and the base material steel for the welding prepairation.
4. Install Temp. Tower T1.
5. Adjusting and align the OBG Lift L5W, jacking up the OBG Lift, the jacking pressure is recroded as

following:

Jacking pressure of OBG Lift L5w

Support Location Jack Number  Jacking Pressure (Initial) Jacking Pressure (Stable)

NW: 14 2900 psi 3300
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Job Name: 04-0120F4  |nspector Name He, Philip

Diary #: 119  Date: 01-Jun-2010 Tuesday
NE: 49 4000 psi 2800
psi
SW: 40 3650 psi 3600
psi
SE: 38 1700 psi 2000 psi

Attachment

Install Temp Tower T1

Install Temp Tower T1
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